

TABLE OF CONTENTS

Pacific Coastal Salmon Recovery Fund: Annual Report of Completed Projects: June 2000 – May 2005

Introduction

Annual Report on the Pacific Coastal Salmon Recovery Fund 1

Pacific Coastal Salmon Recovery Fund Budget Update 9

Confederated Tribes of the Umatilla Indian Reservation: Tab 1 **FY 2000 through FY 2004 Completed Project Progress Reports**

2000

Iskuulpa Creek and Minthorn Springs Acquisition I 14

Mission Creek Passage Improvement 18

Whiskey Creek Passage Improvement 24

Fish Transportation Vehicle 28

Salmon Walk 31

2001

Habitat Acquisitions-Iskuulpa and Buckaroo Watersheds II 37

Assistance to Native Plant Nursery for Fish Habitat Enhancement I 42

2002

South Fork Walla Walla Property Acquisition 47

Placement of Large Wood for Habitat Enhancement in Upper Umatilla River 49

Continue Native Plant Nursery Operations II 58

Ringold Springs Hatchery Spring Chinook Production for Reintroduction into
The Walla Walla River I 61

Natural Resource Public Education – Salmon Walk Expeditions Events 64

Brownell Dam Modification Assessment 66

Walla Walla Instream Passage 68

**Confederated Tribes and Bands of the Yakama Nation:
FY 2000 through FY 2004 Completed Project Progress Reports**

Tab 2

2000

Ahtanum Creek Fencing and Riparian Revegetation	74
Castile Falls Passage Improvement Project	84
Swale Creek Acclimation Site Development	88
Klickitat Hatchery Rearing Troughs	93
Washougal Coho Production (Mitchell Act Facility)	95

2001

Starvation Flats Floodplain Restoration	98
Hanson Ponds Floodplain Restoration Project on the Yakima River I	102
Evaluation of Supplementation Programs: Sampling Columbia River Treaty Fisheries For Tag Recovery	106
Wenatchee Basin Riparian Enhancement and Coho Reintroduction I	108

2002

Wenatchee Basin Riparian Enhancement and Coho Reintroduction II	112
Hanson Ponds Floodplain Restoration Project on the Yakima River II	115
Yakima Basin Riparian and Floodplain Restoration	120
Prosser Heavy Equipment	122
Engineering Assessment of Lower Entiat River Projects	124
Water Quality Monitoring in Water Resource Inventory Areas 29, 30, and 31	126
Rock Creek Assessment and Project Development	129
Public Information Specialist for Yakama Nation Recovery Efforts	132
Klickitat Hatchery Fish Culturist	134

2003

Phase II Equipment Acquisition (Trailer)	138
Evaluation of Spawner Effectiveness of Hatchery-reared & Natural spring Chinook in the Methow River Basin	140

2004

Phase III Equipment Acquisition (Dump Truck)	144
--	-----

Nez Perce Tribe: **Tab 3**
FY 2000 through FY 2004 Completed Project Progress Reports

2000

Restore Habitat Access within Lolo Creek Watershed	151
Cottonwood Acclimation Facility Modifications for Fall Chinook	155
Coho Salmon Monitoring and Evaluation in the Clearwater River I	158

2001

Protect Anadromous Fish Habitat within Mill & John's Creeks	165
Wallowa County Culvert Inventory	168
Coho Salmon Production in the Clearwater River I	170

2002

Little Salmon Falls Adjustment	177
Coho Salmon Monitoring and Evaluation in the Clearwater River II	184
Coho Salmon Production in the Clearwater River II	191

2003

Clearwater River Coho Salmon Reintroduction Project I	196
Little Salmon River Passage Analysis I	212

Confederated Tribes of the Warm Springs Reservation of Oregon: **Tab 4**
FY 2000 through FY 2004 Completed Project Progress Reports

2000

Fish Production Assessment on the Warm Springs Reservation I	221
On-Reservation Habitat Restoration (Shade covers for Raceways at Warm Springs National Fish Hatchery)	223
John Day Watershed Restoration Program	226
Improve Methodology for Estimating Fall Chinook Populations	234

2001

Aerial Thermal Infrared and Color Videography of Anadromous Streams On the Warm Springs Reservation	240
Farmers Irrigation District Screen Replacement	243
Forrest Ranch Lease	248
Development and Implementations of Warm Springs Salmon Production Projects	251

Confederated Tribes of the Warm Springs Reservation of Oregon: **Tab 4**
FY 2000 through FY 2004 Completed Project Progress Reports

2001

Warm Springs Reservation Watershed Project Maintenance I 257

East Fork Irrigation District Central Lateral Canal I 260

2002

Warm Springs Reservation Watershed Project Maintenance II 264

Fifteenmile Creek Weed Treatment and Tree Planting Project 268

Warm Springs Aquatic Habitat Restoration and public Awareness 270

Deschutes River Fall Chinook salmon Coded Wire Tagging Project I 273

Fish Production Assessment on the Warm Springs Reservation II 277

East Fork Irrigation District Central Lateral Canal II 285

Columbia River Inter-Tribal Fish Commission: **Tab 5**
FY 2000 through FY 2004 Completed Project Progress Reports

2000

Pacific Coastal Salmon Recovery Fund Coordination Fund Coordination 291

Risk/Benefit Methodologies 292

Development of Artificial Production Guidelines I 294

2001

Pacific Coastal Salmon Recovery Fund Coordination Fund Coordination II 296

Continued Research on Artificial Production Genetics and Life History II 297

2002

Support Local Salmon Corps Projects 299

Pacific Coastal Salmon Recovery Fund Coordination Fund Coordination III 301

Coordination of Production Issues and Regional Processes 302

Fall Chinook Stock Composition 304

Clearing Backlog Genetic Analyses 306

Continued Research on Artificial Production Genetics and Life History III 307